

## 2016 PASCACK VALLEY LINE TRACK OUTAGE AND ACTIVITIES

Date	Time	Activity
Fri Oct 7th	9:00 a.m.	Close Kinderkamack Road and begin grade crossing replacement
Sat Oct 8th - Sun Oct 9th	3:15 a.m. - 9 p.m.	Weekend 24hr track outage between New Bridge Landing and CP Springs
Mon Oct 10th – Fri Oct 14th	9:45 a.m. - 4 p.m.*	Week-day off peak track outage between New Bridge Landing and CP Springs
Wed Oct 12 <sup>th</sup>	3:00 p.m.	Kinderkamack Road Grade Crossing Replacement ends and road reopens.
Thurs Oct 13 <sup>th</sup>	9:00 a.m.	Close Linwood Ave and begin grade crossing replacement
Sat Oct 15th - Sun Oct 16th	3:15 a.m. - 9 p.m.	Weekend 24hr track outage between New Bridge Landing and CP Springs <b>(Steeplechase)</b>
Mon Oct 17th – Fri Oct 21st	9:45 a.m. - 4 p.m.*	Week-day off peak track outage between New Bridge Landing and CP Springs
Wed Oct 19th	3:00 p.m.	Linwood Ave Grade Crossing Replacement ends and road reopens.
Thurs Oct 20th	9 a.m.	PSE&G begin work
Sat Oct 22nd - Sun Oct 23rd	3:15 a.m. - 9 p.m.	Weekend 24hr track outage between New Bridge Landing and CP Springs
Sat Oct 22nd - Sun Oct 23rd	7 a.m. -7 p.m.	Cut trees, clear ditches and remove old ties along PVL ROW (Replace Fairlawn Ave BCL Grade Crossing )
Mon Oct 24 <sup>th</sup> – Fri Oct 28 <sup>th</sup>	9:45 a.m. - 4 p.m.*	Week-day off peak track outage between New Bridge Landing and CP Springs
Thurs Oct 27th	9 a.m.	Close Grand Ave and Riverside Way grade crossings, Riveredge
Sat Oct 29th - Sun Oct 30th	3:15 a.m. - 9 p.m.	Weekend 24hr track outage between New Bridge Landing and CP Springs
Sat Oct 29th- Sun Oct 30th	6 a.m. -7 p.m.	Replace Grand Ave and Riverside Way grade crossings, Riveredge
Mon Oct 31st – Fri Nov 4th	9:45 a.m. - 4 p.m.*	Week-day off peak track outage between New Bridge Landing and CP Springs
Sat Nov 5th		Weekend 24hr track outage between New Bridge Landing and CP Springs
Sun Nov 6th		<b>T&amp;E Rollover</b>

\* Track outage ends at 3pm on Fridays and Oct 11th